HYANNIS PARKING PROJECT SCHEDULE + TIMELINE

TASK 1: PROJECT INITIATION

JAN 2016

MEETING
Kickoff Meeting

TASK 1.2
Review Available Data

MEETING
Stakeholder Interviews

MEETING
Public Workshop

FEB 2016

TASK 2: EVALUATION OF EXISTING CONDITIONS

TASK 2.1
Parking Inventory

TASK 3.1
Existing

TASK 4.1
Parking User Surveys until the *end of June*

TASK 2.2
Parking Utilization *through April*

TASK 4: USER PERSPECTIVE

MAR 2016

APR 2016

TASK 2.3
Evaluate Parking Demand

TASK 2.2
Parking Utilization

MEETING
Stakeholder Interviews

TASK 3.2
Buildout/ Future

TASK 2.3
Evaluate Parking Demand

TASK 3: LAND USE ANALYSIS

JUN 2016

JUL 2016

TASK 2.4
Downtown Parking Profile *through August*

DELIVERABLE
Existing Conditions

TASK 5: DRAFT STRATEGIES

AUG 2016

TASK5.1
Identify Possible Strategies *through to the end of September*

SEPT 2016

OCT 2016

TASK 6: DRAFT AND FINAL REPORT

TASK 6.1
Draft Parking Plan

DELIVERABLE
User Perspective

TASK 4.4
User Perspective Profile

MEETING
Public Workshop

NOV 2016

DELIVERABLE
Final Parking Plan

MEETING
Stakeholder Interviews